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Quapaw Tribe of Oklahoma Environmental Office 
EPA Region 6 Remedial Response Cooperative Agreement 

 
Quarterly Progress Report for 

1st Quarter FY 2018: October – December 2017 
Grant Number V-00F99801-0 

 
1. PROGRESS ACHIEVED SINCE LAST REPORT  
 
1.1 Project Administration 
 
The Quapaw Tribe Environmental Office (QTEO) submitted its proposal for this Remedial 
Response Cooperative Agreement grant (Beaver Creek North (Chat Pile 060)) to the EPA 
Region 6 office on January 22, 2015.  The EPA awarded an initial $200,000 in grant funds on 
March 16, 2015 to begin developing site-specific documents of the Beaver Creek North (Chat 
Pile 060) remediation.   The QTEO received comments from EPA Region 6 on February 4, 2015 
regarding the QTEO’s draft work plan and budget.  The QTEO revised the work plan and budget 
according to EPA Region 6’s comments.  The revised budget and work plan were resubmitted to 
EPA Region 6 on March 27, 2015. The QTEO received comments from EPA Region 6 on March 
30, 2015 regarding the QTEO’s draft work plan.  The QTEO revised the work plan and budget 
according to EPA Region 6’s comments.  A final budget and work plan were submitted to EPA 
Region 6 on April 1, 2015. The QTEO received the remaining portion of the grant funds 
($1,830,990) on May 26, 2015.  
 
As of the date of this report, approximately 60,193 tons of source material and/or transition zone 
soil has been hauled off the site to either a chat processor or repository. Soil sampling took place 
in August 2015 to evaluate metal concentrations and determine whether soil will require a 
remedy. Transition zone soil has been removed from the site that was impacted above remedial 
goals for the contaminants of concern (lead, cadmium, and zinc) at Tar Creek. 
 
On April 27, 2016 a post-construction meeting/final walkthrough was administered by the 
Quapaw Tribe with representation from EPA. The remedial action report was submitted to EPA 
on August 17, 2016.  The QTEO received comments from EPA, and resubmitted a revised 
remedial action report to EPA on September 15, 2016.  This report was approved by EPA on 
September 22, 2016. 
 
1.2 Project Goals 
 
The overall goals of the Environmental Department, as they relate to Superfund, are as follows: 
 

 Ensure that the interests of the Quapaw Tribe and the protection of human health and the 
environment within Quapaw jurisdiction are addressed in all matters regarding the Tar 
Creek Superfund Site. 
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 Perform activities in support of the Remedial Action (RA) for OU4 as stipulated in the 
Record of Decision (ROD) signed by the EPA on February 20, 2008.   

 
 Report all information gathered regarding the Site to the Environmental Director and, 

ultimately, the Tribal Business Committee. 
 

 Provide technical review of Superfund documents (investigations, studies, reports, etc.) 
regarding the Site. 
 

 Participate in meetings, conference calls, and decision planning related to ongoing 
Remedial Design/ Remedial Action projects, particularly as they pertain to Tribal Lands.    

 
 Represent the Quapaw Environmental Program in working with the EPA, US Corps of 

Engineers, the Oklahoma Department of Environmental Quality (ODEQ), the US 
Geological Survey, and other appropriate federal and /or state agencies on superfund 
issues. 

 
 Stay current on information and developments regarding CERCLA issues. 

 
 Attend meetings, conferences, and training as required to achieve the above-listed goals. 

 
 Provide field oversight when Superfund remediation activity occurs on Tribal trust land 

and when requested by stakeholder agencies. 
 

 Insure that the Tribe is involved in all projects related to tribal lands at the Tar Creek Site. 
 

This particular OU4 Remedial Action (RA) to occur at Beaver Creek North (Chat Pile 060) 
property meets these goals, especially the goal of providing field oversight when Superfund 
remediation activity occurs on tribal lands. More specifically, by directly managing the RA, the 
Tribe will be able to insure the cleanup is done in a manner that is consistent with the ROD for 
OU4.     
 
1.3 Training/Conferences 
 
There were no trainings or conferences specifically related to the Beaver Creek North (Chat Pile 
060) RA this reporting period. 
 
1.4 Significant Meetings During the Reporting Period 
 
The QTEO participated in multiple monthly Tar Creek Meetings with various Tar Creek 
stakeholders and presented information concerning the Beaver Creek North (Chat Pile 060) 
cleanup and remedial action report. 
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1.5 Progress Achieved During This Reporting Period  
 
The QTEO continues to conduct site inspections to monitor the remedy, as well as continue to 
work with the landowners to help maintain vegetative cover and proper drainage. 
 
The QTEO spent time conducting project management and remedy monitoring in connection to 
the Beaver Creek North (Chat Pile 060) cleanup. 
 
Mr. Kent has provided technical information regarding the Beaver Creek North (Chat Pile 060) 
RA, to Quapaw tribal members and to the Quapaw Tribe Business Committee. 
 
All time charged to the Remedial Response Cooperative Agreement grant is documented on the 
enclosed “Time and Effort” sheets (Attachment A). 
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1.6 Percentage of Completion to Date 
 
Below please find the revised Remedial Response Agreement tasks and their current status 
updates listed in the table below. 
 

Task 
# 

Task Description 
Proposed 
Start Date 

Proposed 
End Date 

Time 
Required 
(days) 

Task 
Status1 

1 Grant Award 03/16/2015 03/16/2018 - Completed
2a Develop Engineering Support RFP If necessary - - 

3a Solicit Bids for Eng. Support Contractor If necessary - - 

4a Solicit Bids for Analytical Lab Contractor As necessary - - 

4b Select Analytical Lab Contractor As necessary - - 

5 
Develop Site-Specific Plans (Health & Safety 
Plan, Community Relations Plan, QAPP, 
etc.) 

03/01/2015 05/01/2015 60 Completed 

5b Select Engineering Support Contractor If necessary - - 
7 Pre-Construction Meeting 06/02/2015 - - Completed
8 Mobilization and Site Preparation 05/01/2015 06/02/2015 33 Completed
9 Source Material Removal 06/04/2015 10/06/2015 - Completed
10 Site Restoration Remedial Action 08/01/2015 04/21/2016 - Completed

11 
Post-Construction Meeting/Final 
Walkthrough 

04/27/2016 - - Completed 

12 Decontamination/Demobilization 08/01/2015 08/10/2015 10 Completed
13 Remedy Monitoring 08/01/2015 12/31/2017 - Ongoing

14 
Develop and Finalize Remedial Action 
Report 

07/01/2016 09/22/2016 84 Completed 

15 Finalize Grant Close-out 01/01/2018 03/16/2018 90 Pending
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1.7 Revisions to the Work Schedule during the Reporting Period 
 
There are no revisions of the work schedule during the reporting period in association with the 
Beaver Creek North (Chat Pile 060) site.  
 
2.  MISCELLANEOUS   
 
2.1 Difficulties Encountered During This Reporting Period 
 
There were no significant difficulties encountered during this reporting period. 
 
3.  FINANCIAL  
 
1st Quarter FY 2018 (October – December 2017) 
 
 

Personnel  $           3,991.80 

Fringe Benefits  $           1,173.75 

Travel/Training  $                     -  

Supplies  $           2,131.75 

Contractual  $                     -  

Construction  $                     -  

Indirect Costs  $                     -  

Other  $              807.11 

TOTAL:  $           8,104.41 

 
 
 
 
 
 
 
 
 
 
 
 
 
Report Source: 
R:\Beaver Creek North\Quarterly Reports\FY 2018\FY 2018 Q1\Q1 FY 2018 BCN RRCA Quarterly.docx 



 	 	
	 	

Attachment A 
 

QUAPAW TRIBE ENVIRONMENTAL OFFICE 
Time and Effort Sheets 

 
[See Attached] 

 
 



Time and Effort Report 
V-00F99801 

Employee Tim Kent Month: Oct - Dec 2017 

Leave 
Date Task BCN Hours Hours ll"otal Hours Salary Cost Fringe Cost 
10/11/2017 DOCUMENT REVIEW 2.00 2.00 0 .13 0.26 2.26 44.73 101.09 0.345 34.88 
10/12/2017 DOCUMENT REVIEW 2.00 2.00 0 .13 0 .26 2.26 44.73 101.09 0.345 34 .88 

11/8/2017 MONTHLY TAR CREEK MEETING 2.00 2.00 0.13 0.26 2.26 44.73 101.09 0.345 34.88 
11/9/2017 SITE INSPECTION 2.00 2.00 0.13 0 .26 2.26 44.73 101.09 0 .345 34.88 

11/22/2017 SITE INSPECTION 2.00 2.00 0.13 0.26 2.26 44.73 101.09 0 .345 34.88 
11/23/2017 HOLIDAY 2.00 2.00 0.13 0.26 2.26 44 .73 101.09 0 .345 34.88 
12/1/2017 PTO 4.00 4 .00 0.13 0 .52 4.52 44.73 202.18 0 .345 69.75 

12/15/2017 SITE INSPECTION 4.00 4.00 0 .13 0.52 4.52 44.73 202.18 0.345 69.75 
12/29/2017 SITE INSPECTION & DATA REVIEW 4.00 4.00 0.13 0 .52 4 .52 44.73 202.18 0.345 69.75 

Totals 24.00 24.00 1,213.08 418.51 



Time and Effort Report 

V-00F99801 
Employee Craig Kreman Month: Oct - Dec 2017 

Date Task BCN Hours Leave Hours Total Hours Salarv Cost Frinqe Cost 
10/2/2017 QA MANAGEMENT & SITE VISIT 2.00 2.00 0.11 0.22 2.22 31 .25 69.38 0.345 23.93 
10/3/2017 QA MANAGEMENT & SITE VISIT 1.00 1.00 0.11 0.11 1.11 31 .25 34.69 0.345 11 .97 
10/5/2017 QA MANAGEMENT & SITE VISIT 1.00 1.00 0.11 0.11 1.11 31 .25 34.69 0.345 11 .97 

10/16/2017 QUARTERLY REPORTS 1.00 1.00 0.11 0. 11 1.11 31.25 34.69 0.345 11.97 
10/18/2017 MONTHLY TAR CREEK MEETING 1.00 1.00 0.11 0.11 1.1 1 31 .25 34.69 0.345 11.97 
10/19/2017 QA MANAGEMENT & SITE VISIT 2.00 2.00 0.11 0.22 2.22 31.25 69.38 0.345 23.93 

11/6/2017 QA MANAGEMENT &SITE ~SIT 1.00 1.00 0.11 0.11 1.11 31.25 34.69 0.345 11 .97 
11/10/2017 HOLIDAY 3.00 3.00 0.11 0.33 3.33 31.25 104.06 0.345 35.90 
11 /16/2017 QA MANAGEMENT & SITE VISIT 2.00 2.00 0.11 0.22 2.22 31.25 69.38 0.345 23.93 
11 /17/2017 QA MANAGEMENT & SITE VISIT 2.00 2.00 0.11 0.22 2.22 31 .25 69.38 0.345 23.93 

12/8/2017 DOCUMENT REVIEW 4.00 4.00 0.11 0.44 4.44 31.25 138.75 0.345 47.87 
12/1 4/2017 QA MANAGEMENT & SITE VISIT 3.00 3.00 0.11 0.33 3.33 31 .25 104.06 0.345 35.90 
12/15/2017 QA MANAGEMENT & SITE VISIT 4.00 4.00 0.1 1 0.44 4.44 31 .25 138.75 0.345 47.87 

Totals 27.00 27.00 936.56 323.11 



Time and Effort Report 
V-00F99801 

Employee Tammy Arnold Month: Oct - Dec 2017 

Date Task BCN Hours Leave HoL Total Hours Salary Cost Frinqe Cost 
10/4/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 2.00 2.00 0.1 1 0.22 2.22 21.63 48.02 0.3 14.41 

10/12/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 2.00 2.00 0.11 0.22 2.22 21.63 48.02 0.3 14.41 
10/18/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 2.00 2.00 0.11 0.22 2.22 21 .63 48.02 0.3 14.41 
10/26/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 2.00 2.00 0.11 0.22 2.22 21 .63 48.02 0.3 14.41 
11/1/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 2.00 2.00 0.11 0.22 2.22 21 .63 48.02 0.3 14.41 
11/9/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 2.00 2.00 0.11 0.22 2.22 21 .63 48.02 0.3 14.41 

11/15/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 2.00 2.00 0.11 0.22 2.22 21.63 48.02 0.3 14.41 
11/23/2017 HOLIDAY 2.00 2.00 0.11 0.22 2.22 21 .63 48.02 0.3 14.41 
11/29/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 2.00 2.00 0.11 0.22 2.22 21.63 48.02 0.3 14.41 
12/1/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 1.00 1.00 0.11 0 .11 1.11 21.63 24.01 0.3 7.20 
12/7/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 2.00 2.00 0.11 0.22 2.22 21.63 48 .02 0.3 14.41 

12/13/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 2.00 2.00 0.11 0.22 2.22 21.63 48.02 0.3 14.41 
12/15/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 1.00 1.00 0.11 0.11 1.11 21.63 24.01 0.3 7.20 
12/21 /2017 PTO 2.00 2.00 0.11 0.22 2.22 21 .63 48.02 0.3 14.41 
12/27/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 2.00 2.00 0.11 0.22 2.22 21 .63 48.02 0.3 14.41 
12/29/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 1.00 1.00 0.1 1 0.11 1.11 21 .63 24.01 0.3 7.20 

TOTALS 29.00 29.00 696.27 208.88 

905.15 



Time and Effort Report 
V-00F99801 

Employee Summer Kina Month: Oct - Dec 2017 

Date Task BCN Hours Leave HoL Total Hours Salarv Cost Frinae Cost 
10/6/2017 SITE VISIT/DOCUMENT REVIEW 2.00 2.00 0.11 0.22 2.22 22.84 50.70 0.3 15.21 

10/13/2017 SITE VISIT/DOCUMENT REVIEW 3.00 3.00 0.11 0.33 3.33 22.84 76.06 0.3 22.82 
10/16/2017 SITE VISIT/DOCUMENT REVIEW 3.00 3.00 0.11 0.33 3.33 22.84 76.06 0.3 22.82 
10/23/2017 SITE VISIT/DOCUMENT REVIEW 2.00 2.00 0.1 1 0.22 2.22 22.84 50.70 0.3 15.21 

11/6/2017 SITE VISIT/DOCUMENT REVIEW 3.00 3.00 0.1 1 0.33 3.33 22.84 76.06 0.3 22.82 
11/10/2017 HOLIDAY 2.00 2.00 0.11 0.22 2.22 22.84 50.70 0.3 15.21 
11/13/2017 SITE VISIT/DOCUMENT REVIEW 2.00 2.00 0.11 0.22 2.22 22.84 50.70 0.3 15.21 
11/20/2017 SITE VISIT/DOCUMENT REVIEW 3.00 3.00 0.11 0.33 3.33 22.84 76.06 0.3 22.82 
11/27/2017 SITE VISIT/DOCUMENT REVIEW 3.00 3.00 0.11 0.33 3.33 22.84 76.06 0.3 22.82 
11/29/2017 SITE VISIT/DOCUMENT REVIEW 2.00 2.00 0.11 0.22 2.22 22.84 50 .70 0.3 15.21 
12/11/2017 SITE VISIT/DOCUMENT REVIEW 3.00 3.00 0.11 0.33 3.33 22.84 76 .06 0.3 22.82 
12/18/2017 SITE VISIT/DOCUMENT REVIEW 2.00 2.00 0.11 0.22 2.22 22.84 50.70 0.3 15.21 
12/28/2017 SITE VISIT/DOCUMENT REVIEW 5.00 5.00 0.11 0.55 5.55 22.84 126.76 0.3 38.03 

TOTALS 35.00 35.00 887.33 266.20 

1,153.53 



Time and Effort Report 
V-00F99801 

Employee Ally Rickey Month Oct - Dec 2017 

Date Task BCN Hours Leave HOL Total Hours Salary Cost Frinqe Cost 
10/12/2017 SITE VISIT/DOCUMENT REVIEW 4.00 4.00 0.11 0.44 4.44 11.33 50.31 0.3 15.09 
10/26/2017 SITE VISIT/DOCUMENT REVIEW 4.00 4.00 0.11 0.44 4.44 11.33 50.31 0.3 15.09 
11/9/2017 SITE VISIT/DOCUMENT REVIEW 4.00 4.00 0.11 0.44 4.44 11.33 50.31 0.3 15.09 

11/23/2017 HOLIDAY 4.00 4.00 0.11 0.44 4.44 11 .33 50.31 0.3 15.09 
12/7/2017 SITE VISIT/DOCUMENT REVIEW 4.00 4.00 0.11 0.44 4.44 11.33 50.31 0.3 15.09 

12/21/2017 SITE VISIT/DOCUMENT REVIEW 4.00 4.00 0.11 0.44 4.44 11 .33 50.31 0.3 15.09 

TOTALS 24.00 24.00 301.83 90.55 

392.38 
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